Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: May 13 — May 19, 2010

o Completed installation of a temporary floating bridge that will provide to access Island 2.
Continued construction of Staging Areas 1 and 2. Activities included stripping and stockpiling
topsoil, performing general grading, and constructing perimeter berms. Work also included
installation of a triple layer of geosynthetics within the staging area footprints. Layers include a 40-
mil HDPE flexible membrane liner between two layers of protective non-woven geotextile.

e Continued mobilizing equipment, labor, and materials necessary for 2010 construction activities.
Continued clearing and grubbing activities along the Kalamazoo River for access road
construction and access to Island 2.

e Continued site restoration activities in Removal Areas 1-5A. Work included tree and shrub
planting as well as seeding and mulching former access roads.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total
2010 Total

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: May 20 — May 26, 2010

e Complete mobilizing equipment, labor, and materials necessary for 2010 construction activities.

e Complete site restoration activities in Removal Areas 1-5A (tree and shrub planting, seeding and
mulching former access roads).

e Continue clearing and grubbing activities along the Kalamazoo River for access road construction
and access to Island 2.

e Continue construction activities associated with Staging Areas 1 and 2. Activities will include the
installation of 21AA and 6A aggregate above the installed geosynthetic layers.

e Begin the construction of access roads on Island 2.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 55 LPOs have been completed for the project to date.

Weather Summary

e Work on site was limited May 11" and May 13" due to heavy rain and thunderstorms.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/AX] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 w/ bucket 1
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader
2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor

N
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 05/13/10 ‘ 05/14/10 ‘ 05/15/10 05/16/10 05/17/10 05/18/10 05/19/10

Terra Contracting Staff 3 6 6 8 8 8
American Environmental Group 17
JF New 4 4 4 4
Georgia-Pacific Staff
Paul Montney

Dave Massengill
Traylor Champion
Garry Griffith
ARCADIS Staff

EJ Suardini

Michelle Rumler
Mike Mathiak X
Nick Harmer X X X
Mike Kohagen X X X X
Mike Erickson

Eric Hritsuk
Anthony Esposito
Dave Cassel
Oversight Personnel
Sam Borries/USEPA OSC X
Weston Personnel

Other Agency Staff

Paul Bucholtz/MDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNR

Lisa Williams/USFWS

XX | X[ X

x

x

XXX [X|X[X]|X
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Photos from May 13 — May 19, 2010

Installing a barge section as part of the temporary Grig activiﬁéé at Staglngi .Aree{.Z‘.
floating bridge crossing to Island 2.

Installing steel sheeting on Island 2 associated with Installing a triple layer of geosynthetics at
the temporary floating bridge crossing. Staging Area 1.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
RII/E
Rug,
LEFT w
DIVERSION
STAGING STRUCTURE
RIGHT
DIVERSION
STRUCTURE
REMOVAL AREA 6
| REMOVAL AREA 5A 16'»
X\ 2
\ %
STAGING ®
b AREA 3 OG,\
‘  REMOVAL AREA 4A %\p
3
%,
—f 7,
%
REMOVAL AREA 5B > A
REMOVAL AREA 4B ||

LEGEND:

——— REMOVAL AREA BOUNDARY
ROAD CENTERLINE

—— RAILROAD

—— MEDIAN WATER LINE (APPROXIMATE)
RIVER

B CLEARING/GRUBBING COMPLETE

:l REMOVAL COMPLETE

| REMOVAL AND REPLANTING COMPLETE

[ | AREAS TARGETED FOR REMOVAL IN 2010

Notes:

STAGING
AREA 2

REMOVAL AREA 3B

REMOVAL AREA 2

TEMPORARY FLOATING BRIDGE
SPRING/SUMMER 2010

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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